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Transmitted Via Electronic Mail & Federal Express Overnight Delivery

September 17, 2008

U.S. Environmental Protection Agency, Region Il
2890 Woodbridge Avenue :
Edison, New Jersey 08837

Attention: Mr. Joseph Cosentino
On-Scene Coordinator

Re: Monthly Progress Report No. 1
LPRSA Removal Action

Dear Mr. Cosentino:

Submitted herewith is Monthly Progress Report No. 1 for work performed during August 2008 on the
LPRSA Removal Action. This progress report has been prepared pursuant to Section VIII, Paragraph 28
of the Administrative Settlement Agreement and Order on Consent between U.S. Environmental
Protection Agency and Occidental Chemical Corporation and Tierra Solutions, Inc., Index No. CERCLA-
02-2008-2020. :

If you have any questions, please contact nie at (732) 246-3091.
Sincerely,
Tierra Solutions, Inc.

%

aul ¥, Bluéstein, P.E.
Project Coordinator
On behalf of Occidental Chemical Corporation
(as successor to Diamond Shamrock Chemicals Company)
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Mr. Joseph Cosentino
LPRSA Removal Action
September 17, 2008

New Jersey Remediation Branch
Emergency and Remedial Response Division

" U.S. Environmental Protection Agency, Region 2

290 Broadway, 19th Floor
New York, New York 10007-1866
Attn; Lower Passaic River Study Area Remedial Project Manager — Elizabeth Butler

Office of Regional Counsel

U.S. Environmental Protection Agency, Region 2

290 Broadway, 17th Floor

New York, New York 10007-1866

Attn: Lower Passaic River Study Area Site Attorney — Patricia Hick

New Jersey Department of Environmental Protection
Site Remediation Program

401 E. State Street

P.O. Box 028

Trenton, New Jersey 08265-0028

Attn: Lower Passaic River Study Area Project Manager

Mr. Robert Romagnoli
ARCADIS

6723 Towpath Road
Syracuse, NY 13214-0066
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MONTHLY PROGRESS REPORT NO. 1 -
LPRSA REMOVAL ACTION
WORK PERIOD: August 2008

Actions Taken Toward Achieving Compliance with the Order

1. Tierra submitted the Phase  EE/CA Work Plan, Revision 0 to USEPA on July 23, 2008.

2. Tierra met with USEPA and NJDEP on August 13, 2008 to discuss comments on the Phase I
EE/CA Work Plan, Revision 0.

3. Tierra submitted the Phase I EE/CA Work Plan, Revision 1 to USEPA on August 29, 2008.
4. USEPA approved the Phase I EE/CA Work Plan, Revision 1 on August 29, 2008.

Actual or Potential Violations and Other Problems Encountered

1. None

Corrective Actions

1. None.

Validated Sampling or Testing Results Received or Generated During the Course of Implementing
the Work

1. None.

Future Plans, Actions and Data Scheduled for September 2008 and October 2008

1. The first financial assurance payment to the Trust, $2,000,000, is due September 21 2008.
2. The Phase I EE/CA, Revision 0 will be prepared and submitted to USEPA on October 6, 2008.
3. On October 9, 2008 Tierra will give a presentation to USEPA on the Phase I EE/CA, Revision 0.

Work Completion Estimates

1. None.

Delays Encountered or Anticipated and Mitigation Actions

1. None.
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